Quarterly Progress Report

Project Title: Concrete Maturity Meter Implementation

RFP Number: NJDOT Research Project Manager:
Anthony Chmiel

Task Order Number/Study Number: Pincipal Investigator:

TO-26 Luke, Allyn C.

Period Starting: 1/1/2001 - 12/31/2002 Period Ending: 09/06/2002

(Start-End Date of Study)

% of Total % of Task |% of Task % of Total

Task this quarter | to date Complete
Draft Materials Procedure for Maturity 5 50 2.5
Major Maturity Workshop 10 100 10
Maturity Lab Workshop 15 100 15
Field Training 20 75 15
Maturity Lab Testing 20 50 10
Reports 20 75 15
Field Results Analysis & Presentation 10 50 5
Final Report
TOTAL 100 % 72. %

1.Progress this quarter by task:

Laboratory is fully operational

Students have been trained to make and test specimens
2. Proposed activities for next quarter by task:

Start laboratory workshops in preparation for first field trial
Prepare for major workshop

3. List of deliverables provided in this quarter by task (product date):
Laboratory Workshops

4. Progress on implementation and training activities:

All involved personnel have been aquainted with major concepts and tools for

using the maturity method

5. Problems/proposed solutions:
6. Budget summary:
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Quarterly Progress Report

Total Project Budget (# Years) Year $97,719.00
Total Project Expenditure to date $62,956.00
% of Total Project Budget Expended 64.43%
Task Order Number/ Study Number Year TO-26
Current Task Order Budget (# of Years) $97,719.00
Actual Expenditure to Date Against Current Task Order $34,763.00
% of Current Task Order Budget Expended 35.57%
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